Week 3

Johnny Hinton, Sam Lazrak, Jerry Phan, and Ryan Hardin

Items planned for the past week

- Focus on frontend work and getting all pages routed properly

- Attempt to finish login/registration system

- Attempt to have a searching feature implented

- Plan to finish frontend by weeks end

Planned items accomplished

- ❖ Pages and components setup

- ❖ Backend mostly setup, few minor changes needed

Road blocks (impediments) and your plan to address them

- Still catching up on understanding GraphQL, more documentation and videos needed to be reviewed.

- Minor compiling issues when attempting to compile the project via GitBash.

- Using other terminals such as Ubuntu however finishes the compilation.

Items planned for next week

- Make sure that pages on the frontend are able to obtain the right data from the database

- Get the login and registration system working

- Minor changes/additions to frontend